
Brighton
Elmwood Avenue:  Rustic Rail Replacement Project Chelmsford Lane to  Route 31 Contact:Hank Herdzik ((585) 753-7729)

Rustic Railing Replacement Guide Rail Scheduled start date:5/16/2016

The replacement of the guiderial at this location is scheduled for this spring/summer. Scheduled end date:7/31/2016

Traffic will be alternated around the work zone with flaggers.  The shoulders will be closed. Percent complete: 0%
Elmwood Avenue:  East Avenue to  Clover Street Contact:Jim Gagnier ((585) 753-7732)

ELMWOOD ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%

Chili
Paul Road:  Intersection Improvement Archer Road to  Paul Road Contact:Tony Halaris ((585) 753-7738)

2016 PAUL ARCHER Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Union Street:  Bowen Road to  Chili Wheatland Tl Contact:Tony Halaris ((585) 753-7738)

2016 UNION STREET Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Wheatland Center Road:  Over Mill Creek Wickens Road to  Morgan Road Contact:Karen Cox ((585) 753-7742)

Wheatland Center Road SOUTH Culvert Culvert Scheduled start date:8/8/2016

Estimate date of road closure: August 8 Scheduled end date:9/30/2016

.Road will be closed to through traffic during construction.  Detour will utilize Wheatland 
Center Road, Morgan Road, Union Street and Wickins Road

Percent complete: 

Wheatland Center Road:  Over Mill Creek Clifton Road to  Morgan Road Contact:Karen Cox ((585) 753-7742)

Wheatland Center Road NORTH Culvert Culvert Scheduled start date:5/16/2016

Road will close on May 16 after rush hour Scheduled end date:7/29/2016

Road will be closed to through traffic.  Detour will utilized Morgan Road, Chili-Riga Townline 
Road and Clifton Road

Percent complete: 

Wickens Road:  Union Street to  Wheatland Center Road Contact:Tony Halaris ((585) 753-7738)

2016 WICKENS ROAD Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%

Clarkson
Redman Road:  Town Line to  Route 31 Contact:Mike Slattery ((585) 753-7734)

REDMAN ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
West Avenue:  Route 19 to  Redman Road Contact:Mike Slattery ((585) 753-7734)

WEST AVENUE Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%

Greece
Flynn Road:  Frisbee Hill Road to  Route 18 Contact:Tony Halaris ((585) 753-7738)

2016 FLYNN ROAD Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
North Greece Road:  Over Larkin Creek Mill Road to  Route 104 Contact:Tom Frys ((585) 753-7741)

North Greece Road bridge Bridge Scheduled start date:5/2/2016

Contract being executed now, then schedule will be determined. Scheduled end date:8/10/2016

Shoulder closure. Percent complete: 0%
Mount Read Blvd:  Highway Pm #2 Maiden Lane to  Stone Road Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016

Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete: 
Mount Read Blvd:  Highway Pm #2 Route 18 to  Britton Road Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016

Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete: 
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Long Pond Road:  Highway Pm #2 Ridgeway Avenue to  Gates-Greece Tl Road Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016

Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete: 
Ridgeway Avenue:  Highway Pm #2 Bellwood Drive to  Long Pond Road Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016

Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete: 
Ridgeway Avenue:  Highway Pm #2 City Line to  Latona Road Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016

Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete: 
English Road:  Route 390 to  Fetzner Road Contact:Tom Frys ((585) 753-7741)

English Road culvert Culvert Scheduled start date:10/5/2015

Contractor finished all work week of 4/18/16. Scheduled end date:5/6/2016

Shoulder closure. Percent complete: 100%
Payne Beach Road:  Lake Ontario to  Losp Contact:Tony Halaris ((585) 753-7738)

2016 PAYNE BEACH ROAD Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Britton Road:  Town Line to  Mount Read Blvd Contact:Tony Halaris ((585) 753-7738)

2016 BRITTON ROAD Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Kirk Road:  Janes Road to  Route 18 Contact:Tony Halaris ((585) 753-7738)

2016 KIRK ROAD Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Payne Beach Road:  Lake Ontario State Parkway to  Manitou Beach Road Contact:Tony Halaris ((585) 753-7738)

2016 PAYNE BEACH ROAD Pavement Scheduled start date:5/18/2016

Project to commence May 18.  First Treatment Fibermat Surface Treatment Scheduled end date:

Percent complete: 0%
Ridgeway Avenue:  Elmgrove Road to  Manitou Road Contact:Tony Halaris ((585) 753-7738)

2016 RIDGEWAY AVENUE Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Britton Road:  Lake Avenue to  Dewey Avenue Contact:Tony Halaris ((585) 753-7738)

2016 Britton Road Culvert Culvert Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 

Hamlin
Hamlin Center Road:  Route 260 to  Route 18 Contact:Mike Slattery ((585) 753-7734)

HAMLIN CENTER ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Brick Schoolhouse Road:  Hamlin-Parma Tl Road to  Redman Road Contact:Mike Slattery ((585) 753-7734)

BRICK SCHOOLHOUSE ROAD Shoulder Scheduled start date:5/2/2016

Coordinating the project with town and the vendor. Scheduled end date:

Percent complete: 0%

Henrietta
Ward Hill Road:  Pinnacle Road to  Route 15A Contact:Jim Gagnier ((585) 753-7732)

WARD HILL ROAD Pavement Scheduled start date:5/1/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Erie Station Road:  Middle Road to  Route 15 Contact:Tom Frys ((585) 753-7741)

Erie Station Road Reconstruction Pavement Scheduled start date:4/4/2016

Working on watermain (& services) and storm drain installations. Scheduled end date:10/3/2016

One way traffic eastbound will be maintained.  Westbound traffic will be detoured via Middle 
road / Rush-Henrietta Townline Road / West Henrietta Road

Percent complete: 7%
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Hylan Drive:  Route 252 to  Calkins Road Contact:Jim Gagnier ((585) 753-7732)

HYLAN DRIVE Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Rush-Henrietta Tlr:  Route 15A to  East River Road Contact:Jim Gagnier ((585) 753-7732)

RUSH HENRIETTA TOWN LINE ROAD Pavement Scheduled start date:5/2/2016

Coordinate the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Telephone Road:  Route 15 to  East River Road Contact:Jim Gagnier ((585) 753-7732)

TELEPHONE ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Williams Road:  Route 65 to  Pinnacle Road Contact:Jim Gagnier ((585) 753-7732)

WILLIAMS ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 

Irondequoit
Hudson Avenue:  Highway Pm #2 Titus Avenue to  E Ridge Road Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016

Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete: 
Titus Avenue:  Highway Pm #2 Route 590 to  Hudson Avenue Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016

Contract being executed now, then schedule will be determined. Scheduled end date:

Milling 1.75"; putting 1.5" back Percent complete: 
St Paul Blvd:  Highway Pm #2 North End to  City Line Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016

Construction scheduled to begin May 9, beginning at the north end. Scheduled end date:

Two way traffic will be maintained. Percent complete: 
St Paul Blvd:  Highway Pm #2 North End to  City Line Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2014

Construction scheduled to begin May 9, beginning at the north end. Scheduled end date:

Percent complete: 
Kings Highway:  Lakeshore Drive to  Titus Avenue Contact:Tony Halaris ((585) 753-7738)

2016 KINGS HIGHWAY Pavement Scheduled start date:5/30/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 

Mendon
Bull's Saw Mill Road:  West Bloomfield Road to  Route 251 Contact:Jim Gagnier ((585) 753-7732)

BULLS SAWMILL ROAD Pavement Scheduled start date:5/1/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Parish Road:  Route 64 to  West Bloomfield Road Contact:Jim Gagnier ((585) 753-7732)

PARRISH ROAD Pavement Scheduled start date:5/1/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Pond Road:  West Bloomfield Road to  Douglas Road Contact:Jim Gagnier ((585) 753-7732)

POND ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Boughton Hill Road:  West Bloomfield Road to  Quaker Meeting House Road Contact:Jim Gagnier ((585) 753-7732)

BOUGHTON HILL ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Cheese Factory Road:  Route 64 to  West Bloomfield Road Contact:Jim Gagnier ((585) 753-7732)

CHEESE FACTORY ROAD Pavement Scheduled start date:5/2/2016

Coodinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
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East Street:  Quaker Meeting House Road to  Route 65 Contact:Jim Gagnier ((585) 753-7732)

EAST STREET Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
West Bloomfield Road:  Boughton Hill Road to  Monroe-Wayne Cl Road Contact:Jim Gagnier ((585) 753-7732)

WEST BLOOMFIELD ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 

Ogden
Hubbell Road:  Route 31 to  Colby Street Contact:Mike Slattery ((585) 753-7734)

HUBBELL ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendo. Scheduled end date:

Percent complete: 0%
Colby Street:  Route 259 to  Route 36 Contact:Mike Slattery ((585) 753-7734)

COLBY STREET Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Dewey Street:  Hubbell Road to  Reed Road Contact:Mike Slattery ((585) 753-7734)

DEWEY STREET Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Funded by PAVE NY. Scheduled end date:

Percent complete: 0%
Shepard Road:  Manitou Road to  Gillett Road Contact:Mike Slattery ((585) 753-7734)

SHEPARD ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%

Parma
Huffer Road:  Spot Safety Improvement @ 90 Degree Bend Lake Ont to  Bennett Road Contact:Thomas Polech ((585) 753-7747)

Huffer Road Curve Pavement Scheduled start date:5/9/2016

Awaiting utility relocation to begin construction. Scheduled end date:6/26/2016

Some alternating two way traffic with flaggers. Percent complete: 0%
Bennett Road:  Curtis Road to  East Avenue Contact:Mike Slattery ((585) 753-7734)

BENNETT ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Burritt Road:  Route 261 to  Route 259 Contact:Mike Slattery ((585) 753-7734)

BURRITT ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Moul Road:  Route 259 to  Hamlin-Parma Tl Road Contact:Mike Slattery ((585) 753-7734)

MOUL ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%

Penfield
State Road:  Jackson Road to  Plank Road Contact:Jim Gagnier ((585) 753-7732)

STATE ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 

Perinton
Woolston Road:  Perinton Jurisdiction to  Railroad Mills Road Contact:Jim Gagnier ((585) 753-7732)

WOOLSTON ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Turk Hill Road:  Rustic Railing Replacement Project Steele Road to  Route 96 Contact:Hank Herdzik ((585) 753-7729)

Rustic Railing Replacement Guide Rail Scheduled start date:5/16/2016

The replacement of the guiderail at this location is scheduled for this spring/summer. Scheduled end date:7/31/2016

Limited temorary lane closures will occur with flaggers while guiderail work is taking place.  
The shoulder will also be closed

Percent complete: 0%

5/9/2016 9:53 AM Page4 of 8

Monroe County Department of Transportation

Ongoing Construction Update- May 09, 2016



Whitney Road:  Rustic Rail Replacement Project Linden Avenue to  Oak Hill Terrace Contact:Hank Herdzik ((585) 753-7729)

Rustic Railing Replacement Guide Rail Scheduled start date:5/16/2016

The guiderail replacement at this location is scheduled for this spring/summer. Scheduled end date:7/31/2016

Trafffic will be alternated around the work zone with flaggers and/or a travel lane and the 
shoulders may be closed.

Percent complete: 0%

Garnsey Road:  Turk Hill Road to  Route 250 Contact:Jim Gagnier ((585) 753-7732)

GARNSEY ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Kreag Road:  Ayrault Road to  Route 96 Contact:Jim Gagnier ((585) 753-7732)

KREAG ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and vendor. Scheduled end date:

Percent complete: 
Ayrault Road:  Country Side Road to  Route 31 Contact:Jim Gagnier ((585) 753-7732)

Ayrault Road Culvert Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 

Pittsford
Tobey Road:  Rustic Railing Replacement Project Tobey Court to  Clover Street Contact:Hank Herdzik ((585) 753-7729)

Rustic Railing Replacement Guide Rail Scheduled start date:5/16/2016

The replacement of the guiderial at this location is scheduled for this spring/summer. Scheduled end date:7/31/2016

Traffic will be alternated around the work zone with flaggers.  The shoulders will be closed. Percent complete: 0%
Railroad Mills Road:  Park Road to  Woolston Road Contact:Jim Gagnier ((585) 753-7732)

RAILROAD MILLS ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Willard Road:  Mendon Center Road to  Route 65 Contact:Jim Gagnier ((585) 753-7732)

WILLARD ROAD Drainage Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%

Riga
Baker Street:  Route 33 to  Savage Road Contact:Mike Slattery ((585) 753-7734)

BAKER STREET Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Gilman Road:  Route 36 to  North Main Street Contact:Mike Slattery ((585) 753-7734)

GILMAN ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Kendall Road:  North Main Street to  Mc Intosh Road Contact:Mike Slattery ((585) 753-7734)

KENDALL ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Savage Road:  Attridge Road to  Baker Street Contact:Mike Slattery ((585) 753-7734)

SAVAGE ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Palmer Road:  Route 33A to  Town Line Contact:Mike Slattery ((585) 753-7734)

PALMER ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Funded by PAVE NY. Scheduled end date:

Percent complete: 0%

Rochester
Inner Loop:  E Main St to  South Clinton Avenue Contact:Brent Penwarden ((585) 753-7733)

Inner Loop Transformation Various Locations Scheduled start date:5/1/2015
Scheduled end date:12/31/2016

Inner Loop is closed from E Main to Monroe.  S Union - left lane closed between Monroe & 
East;  Pikin st - left lane closed between East & Savannah; Pitkin St- left lane closed north of 
Charlotte St; the Broad/Pitkin traffic signa l is on flash.

Percent complete: 25%
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Ridgeway Avenue:  Minder to  Ramona Contact:Brent Penwarden ((585) 753-7733)

Ridgeway Ave Improvements Pavement Scheduled start date:7/15/2015
Scheduled end date:12/31/2016

maintain EB traffic between Dewey & Lake.  WB traffuic detoured via W Ridge Rd & Dewey Percent complete: 17%

Rush
Five Points Road:  Rush West Rush Road to  Honeoye Falls  #6 Road Contact:Jim Gagnier ((585) 753-7732)

FIVE POINTS ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Woodruff Road:  Over Honeoye Creek Trib. Honeoye Falls  #6 Road to  East River Road Contact:Hank Herdzik ((585) 753-7729)

Woodruff Road Culvert Rehabilitation Culvert Scheduled start date:8/1/2016

This culvert project is scheduled to start in August of 2016. Scheduled end date:11/18/2016

Temporary lane closures may occur. Percent complete: 0%
East River Road:  Rush-Henrietta Tlr to  Rush West Rush Road Contact:Jim Gagnier ((585) 753-7732)

EAST RIVER ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Phelps Road:  Route 15A to  Works Road Contact:Jim Gagnier ((585) 753-7732)

PHELPS ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and vendor. Scheduled end date:

Percent complete: 
Rush West Rush Road:  Route 15A to  East River Road Contact:Jim Gagnier ((585) 753-7732)

RUSH WEST RUSH ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 

Sweden
Salmon Creek Road:  Colby Street to  Beadle Road Contact:Mike Slattery ((585) 753-7734)

SALMON CREEK ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Colby Street:  Hubbell Road to  Route 19 Contact:Mike Slattery ((585) 753-7734)

COLBY STREET Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Funded by PAVE NY Scheduled end date:

Percent complete: 0%
Sweden Walker Road:  Route 31 to  Swamp Road Contact:Mike Slattery ((585) 753-7734)

SWEDEN WALKER ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Funded by PAVE NY. Scheduled end date:

Percent complete: 
White Road:  Route 19 to  West Sweden Road Contact:Mike Slattery ((585) 753-7734)

WHITE ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%

Various
Various Roads:  Countdown Pedestrian Indication Various Roads to  Various Roads Contact:Jim Pond ((585) 753-7755)

Countdown Pedestrian Indication Signal Scheduled start date:1/1/2016

Under construction.  Installation work will continue throughout the year. Scheduled end date:7/31/2016

Most work is off the road.  Brief lane closures are possible while installing pedestrian 
indications on the signal poles.

Percent complete: 85%

Various Roads:  Wireless Its Project Various Roads to  Various Roads Contact:Thomas Polech ((585) 753-7747)

Wireless ITS Project Signal Scheduled start date:6/1/2016

Construction to begin in the summer of 2016 and extend through the fall of 2016. Scheduled end date:12/31/2016

Periodic Lane Closures for Conduit and Equipment Installation. Percent complete: 0%
Various Roads:  Accessible Pedestrian Devices Various Roads to  Various Roads Contact:Thomas Polech ((585) 753-7747)

Accessible Pedestrian Devices Signal Scheduled start date:6/20/2016

Construction in the summer and fall of 2016, with additional work in 2017. Scheduled end date:6/30/2017

Most work is off the road.  Brief lane closures are possible while installing pedestrian devices 
on the signal poles.

Percent complete: 0%
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Various Roads:  Its Upgrade Various Roads to  Various Roads Contact:Thomas Polech ((585) 753-7747)

ITS Upgrade Signal Scheduled start date:7/1/2016

Construction to begin in summer 2016 and continue into first part of 2017. Scheduled end date:12/31/2016

Most work is off the road.  Brief lane closures are possible while installing cameras on the 
signal poles.

Percent complete: 0%

Webster
State Road:  Salt Road to  Jackson Road Contact:Jim Gagnier ((585) 753-7732)

STATE ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Schlegel Road:  Salt Road to  Route 250 Contact:Jim Gagnier ((585) 753-7732)

SCHLEGEL ROAD Drainage Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Basket Road:  Lake Road to  Schlegel Road Contact:Hank Herdzik ((585) 753-7729)

BASKET ROAD IMPROVEMENT PROJECT Pavement Scheduled start date:4/11/2016
Scheduled end date:12/16/2016

Project work will continue with the installation of new storm sewers and re-grading of ditches 
followed by reconstruction of the shoulders.  Construction to be done by alternating traffic 
around work areas with flaggers or a Mobile Traffic Signal.

Percent complete: 10%

Five Mile Line Road:  Klem Road to  Route 104 Contact:Jim Gagnier ((585) 753-7732)

FIVE MILE LINE ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Gravel Road:  Route 104 to  Empire Blvd Contact:Jim Gagnier ((585) 753-7732)

GRAVEL ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Lake Road:  Monroe-Wayne Cl Road to  Bay Road Contact:Jim Gagnier ((585) 753-7732)

LAKE ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Lake Road:  Monroe-Wayne Cl Road to  Route 250 Contact:Jim Gagnier ((585) 753-7732)

LAKE ROAD Pavement Scheduled start date:5/2/2015

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Monroe-Wayne Cl Road:  Ridge Road to  State Road Contact:Jim Gagnier ((585) 753-7732)

MONROE WAYNE COUNTY LINE ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 
Whiting Road:  Lake Road to  Klem Road Contact:Jim Gagnier ((585) 753-7732)

WHITING ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 

Wheatland
Belcoda Road:  North Road to  Route 383 Contact:Mike Slattery ((585) 753-7734)

BELCODA ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
South Road:  River Road to  Union Street Contact:Mike Slattery ((585) 753-7734)

SOUTH ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Beulah Road:  Riga Wheatland Tl to  Oatka Creek Contact:Mike Slattery ((585) 753-7734)

BEULAH ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Funded by PAVE NY. Scheduled end date:

Percent complete: 0%
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Oatka Creek:  Route 36 to  Monroe Genesee County Line Contact:Mike Slattery ((585) 753-7734)

OATKA CREEK ROAD Pavement Scheduled start date:5/2/2016

Coordinating the project with the town and the vendor. Funded by PAVE NY. Scheduled end date:

Percent complete: 0%

5/9/2016 9:53 AM Page8 of 8

Monroe County Department of Transportation

Ongoing Construction Update- May 09, 2016


